COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/11/2009

ESTIMATE SUMMARY 12:55:08
CONTID: C16191 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16191-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 62.0 DAYS TIME ALLOW: 10/3/20( FIXED COMPLETION DAT
SH9 SIGNAL INTERCONNECT PERCENT TIME: 84.93 ORIG TIME ALLOW: 10/3/20( FIXED COMPLETION DAT
PROJECT NO: SHE0091-033
SH9 SIGNAL INTERCONNECT
NAME OF ROAD: 009cC
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 09/23/2008 DATE TIME STARTED 07/23/2008
6309 MONARCH PARK PLACE SUITE 200 DATE LET 06/26/2008 DATE WORK BEGAN
DATE AWARDED 07/02/2008 DATE TIME STOPPED 09/22/2008
DATE CONTRACT EXECUTED 07/22/2008 DATE ACCEPTED 09/22/2008
LONGMONT CO 80503 303-530-4212 DATE NOTICE TO PROCEED 07/23/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 194,140.80 PARTICIPATING $ 194,140.80 $ 7,662.59
AWARD PROJECT AMT: $ 173,142.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 194,140.80 7,662.59
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 17.04 0.00
GROSS EARNINGS 194,157.84 7,662.59
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,597.13 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 191,560.71 7,662.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 191,560.71 7,662.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,662.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16191-BID ESTIMATE RUN 02/11/2009
PROJECT: SHE0091-033 ESTIMATE NO: 0004 12:55:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597 *POTHOLING 47.000 47.000
HOUR 0.000 0.00
62.00000 47.000 2,914.00
0010 208-00002 EROSION LOG (12 INCH) 200.000 200.000
LF 0.000 0.00
2.30000 200.000 460.00
0015 212-00006 *SEEDING (NATIVE) 0.300 0.300
ACRE 0.000 0.00
2,070.00000 0.300 621.00
0020 213-00002 *MULCHING (WEED FREE HAY) 0.300 0.300
ACRE 0.000 0.00
2,990.00000 0.300 897.00
0025 213-00061 *MULCH TACKIFIER 60.000 60.000
1B 0.000 0.00
9.20000 60.000 552.00
0030 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 4.000 4.000
TON 0.000 0.00
202.00000 4.000 808.00
0035 607-11580 FENCE (TEMPORARY) 70.000 70.000
LF 0.000 0.00
2.10000 70.000 147.00
0040 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 906.000 906.000
LF 0.000 0.00
49.59000 906.000 44,928.54
0045 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
5.03000 0.000 0.00
0050 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,254.000 3,254.000
LF 0.000 0.00
6.85000 3,254.000 22,289.90
0055 613-07034 PULL BOX (24"X36"x18") 20.000 20.000
EACH 0.000 0.00

610.00000 20.000 12,200.00
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PCN: 16191-BID ESTIMATE RUN 02/11/2009
PROJECT: SHE0091-033 ESTIMATE NO: 0004 12:55:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 613-07050 PULL BOX (13"X24"x18") DEEP 8.000 8.000
EACH 0.000 0.00
350.00000 8.000 2,800.00
0065 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
600.00000 1.000 600.00
0070 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,698.000 1,698.000
LF 0.000 0.00
2.84000 1,698.000 4,822.32
0070 MATERIAL ALLOWANCE FIBER OPTIC CABLE (S MODE) (12 0.000
FIBER)
LF 0.000 0.00
2.84000 0.000 0.00
0075 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 13,176.000 13,176.000
LF 0.000 0.00
3.23000 13,176.000 42,558.48
0075 MATERIAL ALLOWANCE FIBER OPTIC CABLE (S MODE) (96 S) 5.276
LF 0.000 0.00
3.23000 5.276 17.04
0080 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
863.00000 1.000 863.00
0085 626-00000 *MOBILIZATION 1.000 0.674
LS 0.326 7,292.29
22,369.00000 1.000 22,369.00
0090 630-00000 *FLAGGING 22.750 22.750
HOUR 0.000 0.00
34.50000 22.750 784.88
0095 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 12.000
DAY 0.000 0.00
86.25000 12.000 1,035.00
0100 630-00012 *TRAFFIC CONTROL MANAGEMENT 22.000 22.000
DAY 0.000 0.00

977.50000 22.000 21,505.00
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PCN: 16191-BID ESTIMATE RUN 02/11/2009
PROJECT: SHE0091-033 ESTIMATE NO: 0004 12:55:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
34.50000 0.000 0.00
0110 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 20.700
EACH 2.300 79.35
34.50000 23.000 793.50
0115 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 1.800
EACH 0.200 6.90
34.50000 2.000 69.00
0120 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.100 63.25
632.50000 1.000 632.50
0125 630-80359 *PORTABLE MESSAGE SIGN PANEL 9.000 9.000
DAY 0.000 0.00
98.00000 9.000 882.00
0130 630-80360 *DRUM CHANNELIZING DEVICE 37.000 33.300
EACH 3.700 42.55
11.50000 37.000 425.50
0135 630-80380 *TRAFFIC CONE 155.000 139.500
EACH 15.500 178.25
11.50000 155.000 1,782.50
0140 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16191-BID ESTIMATE RUN 02/11/2009
PROJECT: SHE0091-033 ESTIMATE NO: 0004 12:55:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0170 612-00260 LOCATION MARKER (FIBER OPTIC) (DOME) 15.000 15.000
EACH 0.000 0.00
46.09000 15.000 691.35
0175 614-87144 FIBER OPTIC TERMINATION PANEL-144 FIBER 1.000 1.000
EACH 0.000 0.00
2,812.33000 1.000 2,812.33
0180 614-87524 SPLICE FIBER OPTIC CABLE (24 STRAND) 4.000 4.000
EACH 0.000 0.00
724.25000 4.000 2,897.00
CAT 0200 CURRENT AMT $ 194,140.80 $ 7,662.59% 194,157.84
PROJECT TOTAL CURRENT AMT $ 194,140.80 $ 7,662.59 % 194,157.84



